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U 8§ ENVIRONMENTAL PROTECTION AGENCY

SITE PROGRESS REPORT N2
I HEADING
Date January 30, 1999
From Janice J Kroone, 0SC
U S EPA, Region VII
To Roban M Anderson, Actaing Director (5203G)

Regions 5/7 Accelerated Response Center

Subject Mid-America Refinery Company (MARCO)
Chanute, Neosho County, Kansas

Report #6
II BACKGROUND

Site ID KN

CERCLIS ID# KSD084091545

Contract Number 68-S7-7001

Delaivery Order Number 0024

Response Authority CERCLA

Category of Removal Time Cratical
NPL Status Non-NPL

State Notification KDHE Notified
Date Action Memo Signed June 29, 1998
Date Action Memo Amended August 13, 1998
Mob Date July 7, 1998

Demobilization Date N/A

Completion Date N/A

111 SITE INFORMATION
A Ingc L

CERCLA 1ncident category This site 1s an abandoned o1l
refinery located north of a residential area

B hY D ription

1 The Mid-America Refinery Company (MARCQ) site 1s
located in Neosho County, Kansas, north of the city limits of
Chanute This site 15 a 25-acre abandoned o1l refinery that
operated as a crude 01l processor from 1934 until 1t was shut
down in February 1981 Suspected asbestos containing material

{ACM} was discovered onsite during the course of an 01l Pollution
40166162

i

SUPERFUND RECORDS




Act (CPA} removal which began in February 1998 Salvagers had
damaged the old boiler onsite and had partially dismantled 1t
Salvaging actavities resulted i1n damage to the integrity of the
skin of the beiler thus exposing the insulation material inside
Analytical sample analysis confirmed that the insulation in the
boilers was asbestos Two burners onsite were found to contain
asbestos in several gaskets and in ansulation located between
bricks An asbestos dump area was also found on site Thas
material 1s i1n poor ccondition, friakle and is open to the
environment and therefore can cause a release of asbestos fibers

Petroleum contaminated soils extend under the buildings
onsite These buildings are not structurally sound and are 1n
disrepair The state of Kansas has given approval to bury brack
and concrete onsite Because the groundwater 1is shallow in the
east portion of the site, sampling was done on the painted
surfaces of the buildings to ensure that the paint on the bricks
did not pose a leaching problem Several of the buildings have
peeling paint and laboratory analysis found that the paint failed
the Toxicity Characteristic Leaching Procedure (“TCLP”) analysis
for lead TCLP lead was found on corrugated tin on the outside
of one building This paint was chipping off The tin can not
be buried onsite and must be shipped to a construction and
demolition landfill for disposal

During removal activities at the site, a burial area
approximately 250" x 140' x 11' was found to the north of the old
011 water separator on the east portion of the property
Information from a former employee, indicates this buried
material came from the clean out of various tanks on site
Petroleum sludge was found in this burial area This sludge was
sampled and found to be a hazardous waste due to failing the
Toxicity Characterastic Leaching Procedure (“TCLP”) for lead

The original action memo was amended on August 13, 1998 to
allow for a change in the removal work plan and an increase of
funds for the excavation of approximately 14,300 cubic yards of
petroleum sludge which was found to be a hazardous waste due to
failing the Toxacaty Characteristic Leaching Procedure (TCLP) for
lead This material was found in a burial pit on site

2 cra e
See POLREP#1 for descraption of threat
C Previous Actaion
1 Investigative History

2



See POLREP# 1 for complete investigative history
2 Past removal actions

See MARCO OPA POLREPs for complete details of OPA
removal

v RESPONSE INFORMATION

A Satuation
1 Current Situation

This POLREP covers the period from January 4 -
January 31, 1999 Temperatures duraing this time frame ranged
from the 5 degrees to the mad 50s Site conditions on January 4
were very 1icy due to a weekend ice storm

2 Removal Activities to Date

Asbestos removal work was completed on September 4
A total of 80 cubic yards of asbestos material was sent to the
Allen County Landfill

Pile 42, which was treated with Enviroblend failed TCLP for
lead (15 77 ug/L) Pile 48 which had not been treated, failed
TCLP for lead (6 989 ug/L) These piles were mixed with
Enviroblend, resampled and passed the TCLP test Piles 53 - 62,
which had not been treated, did not fail for TCLP Approval was
received from KDHE to send this materiaal to the ADS Resource
Recovery, Inc , landfill in Cherryvale, Kansas

A total of 145 locads, 3,619 12 tons was shipped to ADS
Resource Recovery, Inc , landfill ain Cherryvale, Kansas

3 Enforcement
See POLREP #1 for enforcement details
B Next Steps
Continue to excavate and treat lead contaminated soil
Upon reaching treatment goals, this material will be staged
awaiting transportation and disposal to the Resource Recovery
Landfill ain Cherryvale, KS

Excavated areas will be backfilled and restored to eliminate

3



erosion of clean backfill from the site
C Key Issues
None
v COST INFORMATION (as of January 29, 1999)
A Extramural Costs
1 ERRS Contractor

Current Amount 1n Delivery Order
Costs to date (not including awaits)

DELIVERY ORDER CEILING BALANCE
PERCENT CF ERRS FUNDS REMAINING
2 START Contractor

Current Ceiling
Costs to date

CEILING BALANCE
PERCENT OF START FUNDS REMAINING
TOTAL EXTRAMURAL CEILING
TOTAL EXTRAMURAL COSTS TO DATE
TOTAL EXTRAMURAL CEILING BALANCE
B ntr ral
Current Ceiling
Actual Costs to date
- “ROTAL INTRAMURAL CEILING BALANCE
4 2

-E‘h“' —
TOﬁﬁL PROJECT CEILING

-

TOTAL EXTRAMURAL AND INTRAMURAL COST TO DATE

TOTAL PROJECT CEILING REMAINING

$1,121,812
983, 644

138,168

12%

57,500
2,950

54,550

95%
$1,179,312
986,594

$ 192,718

$25,000
10,838

14,162

$1,204,312
997,432

$ 206,880



PERCENT OF PROJECT CEILING REMAINING 17%

The above accounting of expenditures 138 an estimate based on
figures known to the EPA 0SC at the time this POLREP was written
It reflects costs EPA costs incurred onsite

Vi DISPOSITION OF WASTES

80 Cubic yards of asbestos material was removed from this
site and sent to the Allen County Landfill

A total of 774 loads, 20,461 21 tons of stabilized lead
contaminated soil was shipped to the ADS Resource Recovery, Inc ,
landfi1ll 1in Cherryvale, Kansas

A total of 135 loads, 466,545 gallons of lead contaminated
water was sent to Consolidated in Chanute, Kansas for treatment

cc Dennis Grams, P E , RGAD Hattie Thomas, OQOEP
Jeffrey Phillips,5202G Steve Sanders, CNSL
Bill Allen, DOI Jim Donley, FEMA
Lynette Motley, EFLR Janice Kroone, O0SC
Larry Knocke, KDHE Michael J Sanderson
Robert Jackson, ER&R Carol Kather, SDDD

Terr Hankins, SDDD



